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STATE - LPA
PROFESSIONAL SERVICES, LPA STAFF
CONSTRUCTION ENGINEERING SERVICES

CITY OF LINCOLN
NEBRASKA DEPARTMENT OF ROADS
PROJECT NO. LCLC-5230(2)
CONTROL NO. 13140
LINCOLN DOWNTOWN STREET RESURFACING
THIS AGREEMENT, made and entered into by and between the City of Lincoln,
Nebraska hbereinafter referred o as the "LPA", and the State of Nebraska, Department of
Roads, hereinafter referred to as the "State”, and collectively referred to as the “Parties”
WITNESSETH:

WHEREAS, LPA has completed or is in the process of completing plans, special
provisions, and standard specifications for the letting and construction of a federal-aid
transportation related construction project, and

WHEREAS, the LPA and State have entered into Progrém Agreement, BL.1086, for the
above named project executed by the LPA on November 23, 2010 and executed by the State
on November 29, 2010, and

WHEREAS, the LPA’s federal-aid project is designated as Project No. LCLC-5230(2)
and.

WHEREAS, a locétion map of the LPA’s project depicted on EXHIBIT “A” is attached
and hereby made a part of this agreement, and

WHEREAS, the project identified above is solely the responsibility of the LPA: the State’s
‘involvement in this project is for the sole purpose of acting as the representative of the Federal
Highway Administration (FHWA) for eligibility of the project for fedéral funding;

WHEREAS, the LPA desires to use its own staff to perform the necessary professional
construction engineering seNices for this pfoject, and

WHEREAS, the LPA desires to be reimbursed for this work from Federal funds made
available for this project, and

WHEREAS, the LPA staff is properly qualified to complete this work and has met all
applicable requirements of the Nebraska Board of Engineers and Architects to provide
professional services for this project, and |

WHEREAS, LPA is willing to perform the services in accordance with the terms

hereinafter provided, agrees to comply with all federal, state, and local laws and ordinances

applicable to this agreement, and agrees to comply with all applicable federal-aid transportation
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project related program requirementé, so that LPA’s project will be fully eligible for federal
reimbursement, and
WHEREAS, the State is willing to reimburse LPA for its work under this Agreement with
federal funds so long as the LPA meets all applicable federal and state federal-aid
reimbursement laws and requirements, and
WHEREAS, the State has let or will let a construction contract for the project on behalf of
the LPA, and
WHEREAS, the parties intend that the services also be completed in accordance with
the terms and conditions of the Nebraska LPA Guidelines Manua! for Federal Aid Projects;
hereinafter referred to as LPA Manual, and -
WHEREAS, the LPA is required to use the State provided construction recordkeeping
system (TransePort Site Manager), for the Services provided under this agreement.
NOW THEREFORE, in consideration of these facts, the parties hereto agree as follows:

SECTION 1, DEFINITIONS

WHEREVER in this agreement the following terms are used, they shall have the following
meaning:

"LPA" meaﬁs the City of Lincoln, Nebraska and any employees thereof, whose business
and mailing address is 901 W Bond Street, Suite 100, Lincoln, NE 68521, and

“‘LPA MANUAL” shall mean the Nebraska Department of Roads’ LPA Guidelines Manual
for Federal-Aid Projects. The LPA Manual is a document approved by the Federal Highway
Administration (FHWA) that sets out the requirements for local federal-aid projects to be eligible
for federal reimbursement; the LPA Manual can be found in its entirety at the following web
address: http://www.dor.state.ne.us/gov-aff/ipa/ipa-guidelines.pdf, and

‘RESPONSIBLE CHARGE” or “RC” shall mean LPA'’s representative for the project
whose duties and responsibilities are identified in federal law and in the LPA Manual, and

"STATE" means the Nebraska Department of Roads in Lincoln, Nebraska, its Director,‘or
authorized representative. The State represents the interests of the United States Department
of Transportation on federally funded transportation projects sponsored by a sub recipient of
federal funds and any reference to the "State" in this Agreement shall mean the State on behalf
of the United States Department of Transportation.

"FHWA" means the Federal Highway Administration, United States Department of
Transportation, Washington, D.C. 20590, acting through its authorized representatives.

"DOT" means the, United States Department of Transportation, Washington, D.C. 20590,
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acting through its authorized representatives.

"STATE REPRESENTATIVE" means an employee of the State assigned by the State to
observe whether the LPA’s project meets the eligibility requirements for federal funding and to
provide technical assistance when requested by the LPA, in LPAs efforts to comply with the
requirements for Federal-aid funded local projects.

*PHASE OF WORK” means the distinct work phases established for federal aid
transportation projects and are the following;

1. Preliminary Engineering/NEPA (PE)

2. Final Design

3. Right-of-Way (ROW)

4. Utilities

5. Construction Engineering (CE)

6. Construction

Each new work phase requires FHWA to: 1) approve ob!igatbion of funds, 2) authorize
work in that phase to begin, and 3) NDOR to issue a notice-to-proceed to the LPA.

To "ABANDON" the Agreement means that the State has determined that conditions or
intentions as originally 'existed have changed and that the Agreement as contemplated herein is
to be renounced and deserted for as long in the future as can be foreseen,

To "SUSPEND" the work means that the State has determined that progress is not
sufficient, or that the conditions or intentions as originally existed have changed, or the work
completed or submitted is unsatisfactory, and that the Work as contemplated herein should be
stopped on a temporary basis. This cessation will prevail until the State determines to abandon
or terminate the work or to reinstate it under the conditions as defined in this agreement.

To "TERMINATE" or the "TERMINATION" of this agreement is the cessation or quitting of
this agreement based upon action or failure of action on the part of the LPA as defined herein
and as determined by the State, v

SECTION 2. PROGRAM AGREEMENT

All provisions of the project program agreement remain in full force and effect, except to
the extent specifically modified herein.

SECTION 3. SCOPE OF SERVICES

- LPA understands that the Services provided by LPA must be completed in accordance
" with all federal-aid reimbursement requirements and conditions, LPA agrees that the Scope of
Services for this work will be in two parts. Part one of the Scope of Services is contained within
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the General Statement set out below. Part two of the Scope of Services is set out on the
document attached hereto as Exhibit “B”, entitled Scope of Services and Fee Proposal, which is
hereby fully incorporated herein and made a part hereof by this reference. Exhibit “B” is the
result of the following process:
(H LPA created a document describing the detailed proposed Scope of Services for
this project.
(2) LPA and State together reviewed the proposed Scope of Services and Fee
Proposal document, which is attached as Exhibit “B”.

3) On all construction projects, the LPA shall develop an Environmental Compliance

Checklist to track and record oversight of the environmental commitments. The

LPA shall develop a Project Commitment Checklist to track and record oversight

of project specific commitments involving right of way, railroad, access, special
provisions, etc. These checklists shall be developed by and maintained by the
LPA.

State and LPA have agreed that Exhibit “B” sets out the Services reasonably nrecessary
and the costs reasonably estimated for LPA Services to adequately observe, monitor, inspect,
measure, manage, document and report so that LPA’s project is constructed by the contractor in
compliance with the Construction Contract Documents (definition below), the Manuals (definition
below), State and Federal law, rule or regulation and policy. The LPA agrees to provide the
services listed on Exhibit “B” for Project No. LCLC-5230(2) Control No. 13140, in Lancaster
County, Nebraska.

General Statement. The LPA services generally include, but are not limited to, project
management, construction engineering, pre-construction staking,'traffic control plans,
conducting the preconstruction conference, staking and inspection and materials sampling and
testing during project construction, monitoring environmental commitments, preparing as-built
plans, progress computations, final computations, preparing contractor change orders, and work
orders, and the necessary communication to insure project eligibility.

The LPA shall review and have a working knowledge of the project plans, special
provisions, standard specifications (the Standard Specifications for Highway Construction of
NDOR (Current Edition), change orders and all other project related contract documents for the
construction of LPA’s Federal-Aid project. The project plans, special provisions, standard
specifications, and other contract documents are hereby incorperated by reference into this
agreement, as if they were fully set forth herein, and collectively, may be referred to as the
Project No. LCLC-5230(2)
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Construction Contract Documents. LPA shall have the duties of “Inspector”, (also referred to in
the NDOR Construction Manual as “Construction Technician”); “Project Manager;” and also
“Engineer” (unless the cbntext of use of the term “Engineer’ would otherwise requirej, as those
terms are defined and duties set out in the Standard Specifications for Highway Construction
(2007 Edition). LPA shall be responsible for all duties of the “Engineer”.

Additionally, LPA shall review and have a working knowledge of the following
authoritative guides and manuals related to highway construction, materials and federal aid
reimbursement:

(1) NDOR Construction Manual - Current Edition

(2) Materials Sampling Guide

(3) Standard Methods of Tests — 2006

(4) The LPA Manual

(5) The Manual on Uniform Traffic Control Devices

These documents are hereby incorporated herein by reference as if fully set forth, and
these documents, collectively, may be referred to as the Manuals. Unless required otherwise by
the Construction Contract Do@uments, LPA shall be responsible for timely completion of all
applicable checklists, tests, samples, duties, requirements and provisions of the Manuals. The
Manuals will be used to détermine what, when, how, the sequence, and other details of the work
that must be provided by LPA, whenever LPA’s duties in these respects are not clearly set out
in the Construction Contract Documents. LPA shall employ a sufficient number of qualified
employees on the project to adequately observe, monitor, inspect, measure, maﬁage,
document, report and carry out the other duties of this agreement, so that the project is
constructed by the contractor in compliance with the Construction Contract Documents, the
Manuals, State and Federal iaw, rule or reguiation and policy. LPA shall fuffill all contract duties
of ingpection, project management and construction engineering for the project in a timely
manner and shall communicate regularly about the progress of the construction with the State,
through the RC, and, when appropriate for federal funding or eligibility issues, the State
representative.

The LPA shall be present at the project site when appropriate for each applicable phase
of construction to inspect, observe, monitor, measure, manage, document and report on the
progress of the work.

The parties understand that the LPA is not responsible for the Contractor's means and
methods of construction. To the extent the Construction Contract Documents and the Manuals
Project No. LCLC-5230(2)
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specify sequencing of work, equipment requirements, or other construction methods, the LPA
shall keep the Owner’s RC informed about the progress and quality of the portion of the work
and shall advise the RC about observed or measured deficiencies in the work.

SECTION 4. NEW EMPLOYEE WORK ELIGIBILITY STATUS (This version is for LPA provided

professional services agreement only.)

The LPA agrees to use a federal immigration verification system to determine the work
eligibi!ity status of new employees physically performing services within the State of Nebraska
under this agreement. The LPA hereby agrees to contractually require any Consultants or
Subconsultants to use a federal immigration verification system to determine the work eligibility
status of new employees physically performing services within the State of Nebraska. A federal
immigration verification system means the electronic verification of the work authorization
program authorized by the lllegal Immigration Reform and immigrant ‘Responsibility Act of 1996,
8 U.S.C. 1324a, known as the E-Verify Program, or an equivalent federal program designated
by the United States Department of Homeland Security or other federal agency authorized to
verify the work eligibility status of a newly hired employee.

The undersigned duly authorized representative of the LPA, by signing this agreement,
hereby attests to the truth of the following certifications, and agrees as foliows: ‘

Neb.Rev.Stat. § 4-114. | certify compliance with the provisions of Section 4-114 and,
hereby certify that this Local Public Agency shall register with and use a federal immigration
verification system to determine the work eligibility status of new employees physically
performing services within the State of Nebraska. | agree to require all Subconsultants, by
contractual agreement, to require the same registration and verification process.

SECTION 5. NOTICE TO PROCEED AND COMPLETION

The State will issue the LPA a written Notice-to-Proceed (NTP) upon full execution of
this agreement and upon verification that Federal funding approval has been obtained for the
services under this agreement. Any work or services performed by LPA on the project prior to
the date specified in the written Notice-to-Proceed is not eligible for reimbursement. LPA
agrees to prosecute this work promptly to completion.

State authorized changes in the‘scope of services, which increase or decrease work-
hours or services required of the LPA, will provide the basis for changes to the total costs of the
services under this agreement.

The LPA shall complete all work under this agreement within 45 calendar days after the date of
final acceptance of the project construction by the LPA. Any costs incurred by LPA after the
Project No. LCLC-5230(2)
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completion deadline are not eligible for federal funding reimbursement Unless the LPA has
received an extension of time in writing from the State and the LPA has federal funding approval
for the extension of time.

SECTION 6. CONFLICT OF INTEREST

The LPA shall review the Conflict of Interest provisions of 23 CFR 1.33 and 49 CFR
18.36(b)(3) and agrees to comply with all the Conflict of Interest provisions in order for the

project to remain fully eligible for State or Federal funding. LPA should review, understand and

follow the instructions provided in the NDOR CONFLICT OF INTEREST GUIDANCE

DOCUMENT for LPA OFFICIALS, EMPLOYEES & AGENTS for LOCAL FEDERAL-AID

TRANSPORTATION PROJECTS located on the State website at the following Iobation:

http: //www.dor. state ne. us/gov-aff/ipa/chapter-forms/coi/coi-guidance-doc-lpa.pdf

In the event a consultant is used by the LPA on this project, the consultant must also

complete and sign the CONFLICT OF INTEREST DISCLOSURE FORM FOR CONSULTANTS

for Local Federal-aid Transportation Projects, for each project. This form is located on the Stéte

website at the foliowing location:

http://www,dor.state.ne'us/qov~aff/lpa/chapter—forms/coi/coi-dis'closure—doc~consultant.pdf

Consultants and sub-consultants providing services for LPA’s, or submitting proposals
for services, shall have the duty to notify the LPA and the NDOR LPD PC and submit a revised
Conflict 6f Interest Disclosure Form for Consuiltants for any changes in circumstances, or
discovery of any additional facts, that could resuit in someone employed by, or who has an
ownership, personal, or other interest with Consultant or sub-consultant having areal or
potential conflict of interest on an LPA federal-aid transportation project.

SECTION 7. REIMBURSEMENT AND INVOICING

For performance of the services described in this agreement, the LPA will be reimbursed
for direct costs and indirect costs as defined below in this section, that are allowable subject to
the terms of this agreement and to all requirements and !imifations of the State policies and the
federal cost principles contained in 2 CFR 225 ~ Cost Principles for State, Local and Tribal
Governments and the Federal Acquisition Regulation (48 CFR 31). The total agreement
amount is $724,005.52, of which $579,204.42 is the Federal share and $144,801.10 is the LPA
share. v
A. Direct costs must be incurred specifically for the services performed under this

agreement, and include:
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1. Direct Salaries and Wages costs - for time devoted and identified specifically for work

under this agreement and based upon actual hours as documented by time reports that
account for all hours compensated during the pay period and billed at actual labor rates.
Time reperts must include project description, project number, pertinent Work phase,
dates of service, and the individual's name and position (as required by LPA Manual
Chapter 13, paragraph. 13.4.7).

2. Labor Fringe Benefits — provided they are:

a) reasonable,
b) required either by law, labor agreements or an established policy of the LPA,
¢) are equitably allocated to all activities,
d) the accounting basis (cash or accrual) is consistently followed by the LPA,
e) are eligible in accordance with 2 CFR part 225 (OMB Circular A-87), and
f) the allocation rate has been reviewed and approved by NDOR and/or FHWA for the
work under this agreement. Fringe benefit costs include:
° Paid Leaves (holiday, vacation, sick, court, military, etc.)
° Employer contributions or expenses for:
a. Social Security and Medicare
b. Employee life and fife insurance
¢. Unemployment insurance
d. Worker's compensation insurance
e. Retirement/Pension plan costs
f. Other similar benefits
3. Direct Non-labor costs ~ subject to limitations and restrictions described below and in the
Program Agreement and provided that costs of this nature are not also included in an
indirect cost rate and are necessary to fulfill the LPA’s responsibilities under this

agreement. Typical costs might include:

° Vehicle use — mileage rates established below

. Travel expenses — meals, lodging, etc. — subject to limitations set out below
. Materials or items purchased or used specifically for a project

e Rental or use of other machinery, equipment or engineering surveying

instruments, etc.
. Purchase of approved equipment or other capital expenditures necessary for the

project
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® Contracted services or expense items necessary to carry out the project

® Advertisements soliciting personnel, goods or services necessary to carry out the
project

Direct non-salary costs must be adequately documented by invoices or usage reports,

and in the case of payments to employees or suppliers and vendors, show evidence of

proof-of-payment,

For purposes of standardizing this agreement, the following expenses will be

reimbursed at actual costs, not to exceed the rates as shown below.

(a) The reimbursement for vehicle mileage associated with the use of
company owned vehicles shall be the prevailing standard rate as
established by the Internal Revenue Service (IRS) through its Revenue
Procedures. For vehicle mileage associated with the use of a privately
owned vehicle (POV), reimbursement is limited to the lesser of:

1) The mileage rate which the consultant reimbursed to the person
who submitted the claim for POV use, or
2) The prevailing standard rate as established by the IRS.

(b) Automobile Rentals and Air Fare will be actual reasonable cost giving the
State all discounts.

(c) The reimbursement for meal and lodging rates shall be the prevailing
standard rate as indicated in the current website address for U.S. General
Services Administration’s (GSA) rates which is indicated below:

http://www.gsa.gov/portal/category/100120

4] For the Consultant and its employees to be eligible for the meal
allowance, the following criteria must be met.
Breakfast:
( (a) Employee is required to depart at or before 6:30 a.m., or
(b) Employee is on overnight travel.
Lunch:
(a) Employee must be on overnight travel. No reimbursement
for same day travel.
(b) Employee is required to leave for overnight travel at or

before 11:00 a.m., or
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(c) Employee returns from overnight travel at or after
2:00 p.m.
Dinner:
(a) Employee returns from overnight travel or work location at
or after 7:00 p.m., or
{b) Employee is on overnight travel.
Meals are not eligib!e for reimbursement if the embloyee eats
within 20 miles of the headquarters town of the employee.
fhe Consultant shall note the actual lodging and meal costs in a daily
diary, expense report, or on the individual’s time report along with the
time of departure to the project and time of return to the headquarters
town. The total daily meal costs must not exceed the rate indicated in (c)
above. When requested by LPA or State, the Consultant will provide a
copy of the meal receipts.

B. Indirect costs are incurred for common purposes and provide a benefit to the entire
organizational entity. These costs are recovered through an indirect cost rate applied as
a pérc:entage to direct labor. LPA’s indirect costs will on|y.be allowed if: 1) the LPA has
an indirect cost allocation rate that is supported by an Indirect Cost Allocation Plan
(ICAP) which has been developed in accordance with 2 CFR 225 — Cost Principles for
State, Local and Tribal Governments [OMB Circular A-87], and 2) the indirect cost
allocation rate has been approved in advance by NDOR. (I the LPA has already in
place an ICAP which has been reviewed and approved by the LPA’s cognizant Federal
agency, the ICAP will be considered for acceptance by FHWA and NDOR.)

C. The LPA shall submit invoices to the State no more than once per month.

The invoices must present actual direct and indirect costs, as described above, billed for
that period. The invoices must identify each employee by name and classification, the
hours worked, and each individual's actual labor cost. Direct non-labor expenses must
be itemized and provide a complete description of each item billed.

Each monthly invoice must be substantiated by a progress report which is to

include/address, as a minimum:

1. A description of the work completed for that period
2. A description of the work anticipated for the next pay period
3. Information needed from State
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4. Percent of work completed to date
5. A completed “Cost Breakdown Form” which is located on the State'’s

webpage at www.transportation.nebraska.gov/rfp.

If the LPA does not submit a monthly invoice, it shall submit its progress report monthly.

D. The State will make every effort to pay the LPA within 30 days of receipt of the LPA's
invoices. Payments are dependent upon whether the monthly progress reports provide
adequate substantiation for the work and whether the State determines that the work
submitted is satisfactory. Upon determination that the work was adequately
substantiated and satisfactory, reimbursement will be made in the amount of 80 percent
of the billed eligible actual costs. When an audit is performed by the State at the
completion of the work, the actual allowable overhead rate for the year the project labor
was incurred will be applied to the direct labor costs for that year. If a particular year's
actual overhead has not yet been computed or approved by the State, the most recent
year's accepted rate will be applied. The audit may result in additional funds due fhe
LPA or a cost due from the LPA to the State. The LPA agrees to reimburse the State
within 30 days for any overpayments discovered by the LPA or the State or its
authorized representative.

The acceptance by the LPA of the final payment will constitute and operate as a release
to the State for all claims and liability to the LPA, its representatives, and assiéns, for.
any and all things done, furnished, or relating to the services rendered by or in
connection with this agreement or any part thereof,

E. The LPA shall maintain, all books, documents, papers, accounting records, and other
evidence pertaining to costs incurred and shall make such material 'available for
examination at its office at all reasonable times during the agreement period and for
three years from the date of final cost settlement by FHWA under this agreement. Such
materials must be available for inspection by fhe State, FHWA, or any authorized
representative of the federal government, and when requested, ‘the LPA shall furnish
copies.

SECTION 6. GENERAL REQUIREMENTS:

A. The LPA shall advise the State when it appears any Disadvantaged Business Enterprise -

(DBE) working on the project is in need of assistance.
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B. The LPA shall make every effort to assist the Contractor or any Subcontractor in
interpreting Project Plans, Special Provisions, Standard Specifications, other
Construction Contract Documents, or the Manuals.

C. The LPA will be present at the project site or available at LPA’s Offices beginning on the
date specified in the LPA'’s notice to proceed to the contractor, unless project work has
not begun at the site; or, with at least 24 hours notice, at any prior date (1) when contract
work begins or when materials are delivered to the project that need to be tested,
sampled or inspected to verify conformance to the requirements of the Construction
Contract Documents.

D. The LPA will review and approve the performance of all construction work on the project,
with the right, but not the duty for the State and FHWA to review for compliance or
funding eligibility.

E. All reports of field tests performed by the LPA will be submitted weekly to the State
Representative (two copies). LPA will take appropriate action to réject or remedy the
work or materials that do not conform with the contract documents.

F. The LPA shall comply with all Federal, State and local laws, rules or regulations, policies
or procedures, and ordinances applicable to the work contemplated in this agreement.

G. Project time delays attributed solely to the Contractor, will constitute a basis for a
request for an equivalent extension of time for the LPA. The parties understand that
federal reimbursement of extra compensation musf be approved in advance as
described in the Fees and Payments Section of this agreement.

H. The sampling and testing type, method and frequency must be com‘pleted by LPA
according to the current State of Nebraska Manuals, including the Materials Sampling
Guide and the State Standard Methods of Tests (www.dor.state.ne.us), and the
Construction Contract Documents. For sampling or testing issues or situations that are
not covered in the Construction Contract Documents or the Manuals, LPA shall decide
what testing type, method or frequency should be applied for this project. Any test
methods or procedures that are proposed to be used and are not covered by NDOR
procedures must receive prior concurrence for use from NDOR and FHWA.

SECTION?. OWNERSHIP OF DOCUMENTS:

The diaries, reports, field books, shop drawings, surveys, plans, specifications, maps,
computations, charts, and electronic project data and all other project documents prepared or
obtained are the property of the LPA. At the conclusion of the project, the LPA shall include
Project No. LCLC-5230(2)
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these documents in the LPA’s federal-aid project file. Further, LPAs time sheets and payroil
documents shall be kept in LPAs files for at least three years after the prciject acceptance by
FHWA.

SECTION 8. PROFESSIONAL PERFORMANCE

The LPA understands that it is solely responsible for the quality of the professional
services it is providing for this project. LPA believes that LPA employees have the necessary
professional training, experience and ability to properly compiete the work under this
agreement. Any examination by the State, or FHWA, or any acceptance or use of, or
acquiescence in the LPA’s work product, will not be considered to be a full and comprehensive
examination and will not be considered approval of the LPA’s work product which would relieve
the LPA from liability or expense that would be connected with the LPA’s sole responsibility for
the propriety and integrity of the professional work to be accomplished by the LPA pursuant to
this Agreement.

The LPA further understands that acceptance or approval of any of the work of the LPA
by the State or of payment, partial or final, will not constitute a waiver of any rights of the State,
or in any way relieve the LPA from any liability or expenses due to érror, omission, or
negligence of the LPA in its work. That further, if due to error, omission, or negligence of the
LPA, the work product of the LPA is found to be in error or there aire omissibns therein revealed
during or after the construction of the project and revision, reconsideration or reworking of the
LPA’s work product is necessary, the LPA shall make such revisions without expense to the
State. The LPA shall respond to the notice of any errors, omissions or negligence within 24
hours and givé immediate attention to necessary corrections. If the LPA discovers errors in its
work, it shall notify the State of the errors within 24 hours. Failure of the LPA to notify the State
will constitute a breach of this Agreement. The LPA's legal liability for any or ail damages
incurred by the State or by others caused by error, omission, or negligent acts of the LPA will be
borne by the LPA without liability or expense to the State and will not be considered eligible for

reimbursement with federal funds.

SECTION 9 SUSPEND, ABANDON OR TERMINATE

The FHWA, or the State on its behalf has the absolute right to suspend or abandon the
project or to change the general scope of work at any time and such action on its part will in no
event be deemed a breach c;f_this Agreement. The State can suspend or terminate this
agreement at any time. The State will give the LPA seven days written notice of such

suspension or termination.
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If the State abandons or subtracts from the work, or suspends or terminates the
agreement as presently outlined, the LPA will be reimbursed in accordance with the provisions
of 48 CFR 31, provided however, that in case of suspension, abandonment, or termination for
breach of this agreement or for improper work, the State can suspend reimbursements, pending
the LPA’s compliance with the provisions of this agreement. in determining the percentage of
work completed, the State will consider the work performed by the LPA prior to abandonment,
suspension or fermination to the total amount of work contemplated by this agreement.

SECTION 10. GENERAL COMPLIANCE WITH LAWS

The LPA hereby agrees to comply with all federal, state, and local laws and ordinances
applicable to the work.

SECTION 11. DISPUTES

Any dispute concerning a question of fact in connection with the work not disposed of by
this agreement will be referred for determination to the State or a duly authorized
representative, whose decision in the matter will be final and conclusive on the parties to this
agreement.

SECTION 12. HOLD HARMLESS PROVISION

The LPA agrees to save harmless the State from all claims and liability due to activities of
the LPA or those of the LLPA's agents or employees in the performance of work under this
agreement.

SECTION 13. PROFESSIONAL REGISTRATION

When applicable, the LPA shall affix the seal of a registered professional engineer or
architect licensed to practice in the State of Nebraska, on all documents, plans, and
specifications prepared under this agreement as required by the Nebraska Eﬁgineers and
Architects Regulations Act, Neb.Rev.Stat. 8§1-3401 et.seq.

SECTION 14, SUCCESSORS AND ASSIGNS

This agreement is binding on successors and assigns of either party.
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SECTION 15. SUBLETTING, ASSIGNMENT, OR TRANSFER

Any subletting, assignment, or transfer of any professional services to be performed by
the LPA is hereby prohibited unless prior written consent of the State is obtained.

SECTION16. ALL ENCOMPASSED

This instrument embodies the whole agreement of the parties. There are no promises,
terms, conditions, or obligations other than contained herein, and this agreement supersedes all
previous communications, representations, or other agreements or contracts, either oral or

written hereto.

IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed
by their proper officials thereunto duly authorized as of the dates below indicated.

After being duly sworn on oath, | do hereby acknowledge the foregoing certification and
state that | am authorized to sign this agreement for the firm.

EXECUTED by the LPA this day of , 2011

CITY OF LINCOLN
Chris Beutler

Mayor

STATE OF NEBRASKA)
)ss.
LANCASTER COUNTY )

Subscribed and sworn to before me this day of . 2011,

Notary Public

EXECUTED by the State this day of , 2011,

STATE OF NEBRASKA
DEPARTMENT OF ROADS
Anthony Dirks

Local Projects Urban Engineer

Project No. LCLC-5230(2)
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November 30, 2011

Construction Engineering and Contract Administration for Lincoln Downtown Street Resurfacing,
LCLC-5230(2); CN 13140; City of Lincoln Project # 540021

The City of Lincoln (City) to provide Project Management and Federal aid project Responsible Charge
(RC) for the project through a Project Manager/RC, a Construction Project Manager (CPM) and Field
Inspectors (F1) to complete construction inspection in the field and to oversee the construction
contractor's work. These specific tasks to be performed by City personnel are described below.

1.

Meetings

The City will be responsible for coordinating and conducting meetings related to the
Downtown Construction Project including a pre-construction meeting, weekly
progress/planning meetings with the contractor(s), and meetings with individuals and
organizations affected by the Construction Project (i.e. FHWA, NDOR, adjacent property
owners and tenants, Downtown Lincoln Association, the general public, efc...). The City will
record the minutes and distribute to those attending the meeting and other representatives.
Progress meetings will be attended by the RC, CPM, and FI.

Public Notification

The City will prepare notifications to residents and businesses on or adjacent to the Project
to inform them of the project schedule and operations. These notifications will be provided
by the use of door hangers or by delivery to the residence and/or business or by mailings.
The Fl will deliver flyers to adjacent owners, if required. The Fl and CPM will keep in contact
with adjacent tenants or owners throughout the project to inform them of the phasing
schedule, '

Contractor Payments

The generation of progress payments to the Contractor will be completed by the CPM using
the Nebraska Department of Roads SiteManager. The FI will observe Contractor work at
hand, measure in-place quantities, calculate the quantities of each item per day and
document the calculation utilizing NDOR generated spreadsheets and plan sheets. The
CPM will review the quantity calculations made by the Fl and wiil generate pay applications
using SiteManager. The CPM and the RC will review these pay applications and approve
them after review and after any questions regarding the review are answered.

Inspection (F1) / Construction Consultation (CPM & RC)

The City will conduct continual field inspections during construction until it is completed in
accordance with the contract documents and permits. The CPM will prepare Daily Diaries
and Fls will prepare Inspector’s Daily Reports (IDRs) in SiteManager. As mentioned in item
3, the Fl will take measurements and make computations for in-place items. inspection
includes observing all items of work including, but not limited to, traffic control devices
(including reflectivity checks), storm water best management practices, removals, water main
construction, sanitary sewer construction, storm sewer construction, ADA curb ramp
construction, traffic signals, paving, sod/seed, lighting, etc... the FI will verify the
performance of the work is in conformance with the plans and specifications. City staff will
also review the Traffic Controf Plan (TCP) for the project for each phase and whenever
adjustments are needed in the TCP. The TCP will also be submitted for NDOR and FHWA
review. The Fi will also be responsible for taking construction photos during construction of
the project. The CPM and RC will also be visiting the work site to make sure work is
progressing adequately. :

Construction Contract Change Orders and Work Change Directives

The CPM will prepare Contract Change Orders (modifications) and Work Change Directives
associated with the construction. Construction Contract Change Orders will be prepared
using Nebraska Department of Roads SiteManager. The RC will review and approve all
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11.

November 30, 2011
Work Change Directives and Change Orders. Change Orders may be made for extension of
time requests in addition to new quantity items.

Shop Drawing Submittal Processing

The RC will be responsible for maintaining a log of and distributing submitted Shop Drawings
related to the project to the Design Consultant for the Design Consultant’s review. The RC
will prepare, when review is completed, the transmittal package (transmittal letter and”
marked-up Shop Drawings) for the RC to send to the Contractor.

Material and Products Source Processing -

The CPM will be responsible for maintaining a log of material and product sources provided
by the Contractor. The Fi or the CPM will check that materials sources incorporated into the
project shall be those approved by NDOR, and that all construction materials are on the
latest version of the NDOR Approved Products List, unless approved by the Engineer.

Requests for Information

The RC wilt be responsible for maintaining a log of RFls submitted. The RC will route the
RFls to the appropriate entity (City or Consultant) for their review and comment. The RC will
prepare, when the RF!| is answered, the transmittal package to send to the Contractor.

Construction Materials Testing

a)  The City will perform field tests for quality assurance related to the soils, asphalt,
concrete, and aggregate materials. Sampling and testing will be at the frequencies
specified in the current version of the Nebraska DOR Materials Sampling Guide or as
directed by the RC. Testing will be in accordance with AASHTO and/or ASTM
requirements. Concrete cylinder compression testing will be completed by the City of
Lincoln Testing Lab (City Lab). Sampling, field testing, and fabrication of plastic -
concrete specimens will be performed by the City.

b)  Daily plastic concrete sampling will include performing air content, slump and
temperature testing and fabricating, and delivery of concrete cylinders to the City lab
for compression testing.

c)  The City will perform field density testing for compaction of the asphaltic concrete;
deliver the asphalt production samples and Contractor-provided asphaltic concrete
density cores to the City Lab for testing; and check pavement thickness by measuring
contractor-provided cores. :

d)  Soils testing and aggregate testing will include performance of compaction and
moisture content determinations using nuclear moisture density testing apparatus or
other approved methods. Laboratory testing of the soils will include but not be limited
to performing moisture-density determinations, Atterberg soil classification, and
mechanical analysis.

€)  Laboratory testing of the aggregate will include performing moisture-density
determinations, relative density testing, sieve analysis and soundness testing.

f) The City will be responsible for securing testing results and reports.

Documentation

The CPM and Fls will prepare and keep detailed notes, computations and measurements;
records of quantities of pay items used in the work; and the tests, certifications, or basis of
acceptance of these materials; and a daily record of the contractor's operations. The Fl will
collect and file all delivery tickets and material certifications. These include, but are not
limited to, concrete tickets, asphalt tickets, crushed rock tickets, pipe certifications, rebar
certifications, etc... The CPM will be responsible for making sure the SWPPP is updated as
required by the Contractor.

Davis-Bacon Wage Interviews

The FI will conduct wage rate interviews with contractor and subcontractor personnel for
Davis-Bacon compliance. The CPM will review the interview reports to determine if the
wages are within compliance.
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12, Utility Coordination
The City will help the Contractor to coordinate with ali utility companies that are involved with
the project to identify any conflicts that could result in delays to the Contractor's schedule as
the project progresses. This primary responsibility is with the Contractor.

13.  General Project Management

The CPM and the RC will be responsible for general coordination activities including
coordinating RF{’s to the consultants, miscellaneous daily or weekly coordination with NDOR,
general document control or verification of the FI paperwork as needed for the project,
communicating with the Contractor regarding work progress and schedule, coordinating with
NDOR and FHWA as needed, etc.

14.  As-Constructed Drawings
As-Constructed Drawings are completed in accordance with the “NDOR As-built Drawing
Procedures”. The process, in general, includes reviewing the Construction As-built Field
Data and incorporating it into a black-lined set of plans of the project including changes to the
project improvements. The CPM will coordinate with the Construction Contractor for
additional information or clarifications needed. The completed and reviewed As-Built Field
Data is then submitted to NDOR.

15.  Project Closeout/Final Inspection

A walk-through will be made at the end of the project to develop a punch list of items the
Contractor will need to repair if the item does not meet requirements of the plans,
specifications, or special provisions. The RC, CPM, and FI will attend this walk-through with
representatives from NDOR and FHWA.

The Fis will field measure applicable items of work and prepare final summaries for
applicable items of work. The RC will review the project records prior to the submission of a
final pay estimate for the Project. The RC and the CPM will review the final records and
prepare the appropriate Project Closeout documentation in accordance with the “NDOR
Project Closeout Procedures’.
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PROJECT NAME - Lincotn Downlown Strest Resurfacing
PROJECT NO. LGLC-45238(2) CN 13140

MANHOUR AND FEE ESTIMATE

CONSTRUCTION ENGINEERING / INSPECTION

Exhibit "B"

Construction PlantTest  intern Survey Suvey  Survey
Task Task D ESMg CPM PEY  PEZ Bl CADTech Drofer | imp! w2 | insp3.  Inspd  Clerical Chief Crewi  Crew2 RCIPE Sublotal* Total
SOSACE CE
1 [Project ent 37 3. 340 737
2 Meeting: a7 7 [ 0 [) 34 34 34 [ ) 272 350
3 |Froject Review and i ) 4 50 92 132
4 [SWPB ManuabEnvi Comm F 2 40
5 [Traffic Cantrof Flan 5 i 7 78 204 280
& {Conshuction Survey/Stakin [ [ [ [ 0 0
7 [Shep Drawing Review ) i) 5 15
8 [c < i 40 170 40 210
8 WE&S Inspeation 1688.5 1496 1496 45815 4581.5
10 [Site Manager and Working Day Reporl i78 Lo 170
1 {Pay Estimates 178 0 170
12 [Berform Material Sampiing ahd Testng 55 5 i 500 600
13 {Record Drawings 20 80 G0 i 150 170
4 [Broject Closeout 5 60 60 () 45 30 195 255
15 [Finat HonFh 5 40 49 40 40 125 185
. $5245 78765
Travel fime ) T [ [ [ [) [} [ [} [] 3 ) ) 2 [
6245 78755
““Sublotal" does not include CPM hours,
those are included in the "Total
Totals 84 1251 54 0 [ [ ° 18885 18a{ 534 1496 108 ] o C 599 78755
Time minus travel 84 84 4 0 ] ] 18885 1831 534 1496 108 [ [ [ 599 78765
y 0 s [ 2 ] 3 H & El & 9 ) o 0 3 33
DIRECT LABOR COST SUMMARY
Calegary - Rates Amount
E8 Mgr - Engineering Services Manager $ 4000 $ 5000 S 4500 $ 3,780.00
CPM - Construction Project Manager $ 3500 § 4200 § 3850 s 48,163.50
$ 3000 § 4000 § 36.00 5 2,940.00
5 - $ -
£l - Engineer intern $ - $ -
CAD Tesh s - . s -
Drafter s - $ -
insp 1 - Inspector 1 (AGHNDOR Certified) Field Construcion  $ 2800 § 3400 § 31.00 5 58,543.50
insp 2 - Inspector 2 {ACINDOR Certified) Field Electrical $ 3000 § 36500 $ 3250 5 59,507.50
Insp 3 inspector 2 (ACINDOR Gertifie) Material Testing $ 3000 § 3500 § 3250 s 17,355.08
Insp 4 - inspector 4 S 1500 $ 2000 § 17.50 $ 26,180.00
© « Clerical $ 2000 5 3000 § 2500 s 2,700.00
Survey Grew Chief s - 3 -
Survey Grew 1 s - 3 -
Survey Crew 2 3 - s -
RC ible Charge $ 3000 § 40.00 $ 35.00 $ 20,965.00
TOTAL DIREGT LASOR S 24013450
QVERHEAD $ 48387102
TOTAL LABOR AND OVERHEAD § 72400552
DIRECT PROJECT EXPENSES Cost
Witeaga: 3650 . 30.00
Mileage. Survey Vehicle $0.53 fmi. 30.00
Constuction Staking Materials $0.10 feach $0.00
Photocopies $0.10 fcopy 30.00
Equipment Rental 5§50.00 /day 50.00
Lodging & Meals $116.00 /day 50.00
Printing: 24 x 36 Shests (Reproducible Paper) $3.00 fcopy 50.00
Qutside Audit $2.500,00 Jeach $0.00
TGTAL DIRECT PROJECT EXPENSES $0.00
SUBCONSULTANTS Cost
Testing Lab - 3000
Specially & 3600
38.00
TOTAL LABOR AND OVERHEAD N $724,005.52
FIXED FEE PERGENT $0.00
DIRECT PROJECT EXPENSES $8.00
SUBCONSULTANTS $50.00

TOTAL FER $724,005.52



EXHIBIT "C"

INSURANCE REQUIREMENTS FOR
PROFESSIONAL SERVICE PROVIDERS
LPA PROJECTS

Consultant agrees to;

(1) Make a detailed review of its existing insurance coverage,

(2) Compare that coverage to the expected scope of the work under this contract,

(3) Obtain the insurance coverage that it deems necessary “to fully protect
Consuitant from loss associated with the work. Also, Consuiltant shall have at a
minimum the insurance described below:

General Liability —
Limits of at least:
$ 1,000,000 Per Occurrence
$ 2,000,000 General Aggregate
$ 2,000,000 Completed Operations Aggregate (if applicable)
$ 1,000,000 Personal/Advertising Injury

» Consultant shall be responsible for the payment of any deductibles.

¢ Coverage shall be provided by a standard form Commercial General Liability Policy
covering bodily injury, property damage including loss of use, and personal injury.

° Génerai Aggregate to apply on a Per Project Basis.

* The LPA shall be named as Additional Insured on a primary and non-contributory basis
including completed operations (the completed work/product) for three (3) years after the
work/product is complete.

e Consultant agrees to waive its rights of recovery against the LPA. Waiver of Subrogation
in favor of the LPA shall be added to, or included in, the poticy.

+ Contractual liability coverage shall be on a broad form basis and shall not be amended
by any limiting endorsements.

e If work is being done near a railroad track. the 50’ raiiroad right of way exclusion must be
deleted.

¢ Inthe event that this contract provides for consultant to construct, reconstruct or produce
a completed product, products and completed operations coverage in the amount
provided above shall be maintained for the duration of the work, and shall be further

maintained for a minimum period of five years after final acceptance and payment,
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¢ Policy shall not contain a total or absolute pollution exclusion. Coverage shall be
provided for pollution exposures arising from products and completed operations (as per
standard CG0001 Pollution Exclusion or equivalent). (If the standard pollution exclusion
as provided by CG0001 has been amended, please refer to the following section entitl‘ed
“Pollution Coverage.”)
¢ Pollution Coverage -
¢ Inthe event that the standard pollution exclusion as provided by CG0001 has been
amended, coverage may be substituted with a separate Pollution Liability policy or a
Professional Liability policy that includes pollution coverage in the amount of $1.0 miilion
per occurrence or claim and $1.0 million aggregate. if coverage is provided by a “claims
made” form, coverage will be maintained for three years after project completion. Any
applicable deductible is the responsibility of the Consultant. -
Automobile Liability —
Limits of at least: $ 1,000,000 CSL Per Accident
e Coverage shall apply to all Owned, Hired, and Non-Owned Autos.
Workers’ Compensation ~
Limits: Statutory coverage for the State where the project is located.
Employer’s Liability limits: ~ $100,000 Each Accident
$100,000 Disease — Per Person
$500,000 Disease — Policy Limit
» Consultant agrees to waive its rights of recovery against the LPA. Waiver of
Subrogation in favor of the LPA shall be added to, or included in, the policy
Professional Liability —
Limits of at least: $ 1,000,000 Per Claim and Annual Aggregate
¢ Coverage shall be provided for three years after work/project completion.
Electronic Data and Valuable Papers —
Limits of at least: $100,000 Electronic Data Processing Data and Media
$25,000 Valuable Papers
Umbrella/Excess —
Limits of at least: \$1 ,000,000 Per Occurrence and Annual Aggregate
e Policy shall provide liability coverage in excess of the specified Employers Liability,
Commercial General Liability and Auto Liability.
o The LPA, shall be an “Additional Insured”.

= Consultant agrees to waive its rights of recovery against the LPA. Waiver of subrogation
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in favor of the LPA shall be provided.

Additional Requirements —

* Any insurance policy shall be written by a reputable insurance company acceptable to
the LPA or with a current Best's Insurance Guide Rating of A - and Class VI or better,
and authorized to do business in Nebraska.

¢ Evidence of such insurance coverage in effect shall be provided to the LPA in the form
of an Accord certificate of insurance executed by a licensed representative of the
participating insurer(s).

¢ Forsolong as insurance coverage is required under this agreement, the Consultant
shall have a duty to notify the LPA and the State of Nebraska Department of Roads
(State) when the Consultant knows, or has reason to believe, thét any insurance
coverage required under this agreement will lapse, or may be canceled or terminated.
The Consultant must forward any pertinent notice of cancelation or termination to the
LPA and to the State by mail (return receibt requested), hand-delivery or facsimile
transmission within 2 business days of receipt by Consultant of any such notice from an
insurance carrier. Copies of notices received by the Consultant shall be sent to the LPA,
in care of the LPA’s Responsible Charge and to the State at the following address:

Nebraska Department of Roads
Construction Division — Insurance Section
1500 Highway 2, P. O. Box 94759
Lincoln, NE 68509-4759

Facsimile No. 402-479-4854

* Failure of the owner or any other party to review, approve, and/or reject a certificate of
insurance in whole or in part does not waive the requirements of this agreement.

e The Limits of Coverage’s set forth in this document are sUggested minimum limits of
coverage. The suggested limits of coverage shall not be construed to be a limitation of
the liability on the part of the consultant or any of its subconsuitantsitier subconsultants.
The carrying of insurance described shall in no way be interpreted as relieving the
consultant, subconsultant, or tier subconsultant of any responsibility of liability under the
contract.

e Ifthere is a discrepancy of coverage between this document and any other insurance

specification for this project, the greater limit or coverage requirement shall prevail.
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PRIMARY TEAM MEMBERS
EXHIBIT “D”

City of Lincoln, Nebraska

EMPLOYEE CLASSIFICATION

EMPLOYEE NAME

Engineering Services Manager
Construction Project Manager
Professional Enginéer 1
Inspector 1

Inspector 2

Inspector 3

Inspector 4

Clerical

Responsible Charge/Professional Engineer

Project No. LCLC-5230(2)
Control No. 13140
Lincoln Downtown Street Resurfacing

Thomas Shafer

Mark Miller

Erin Sokolik

Zach Becker

Nick Castillo

Various City Materials Testing Lab Staff
TBD (Intern or Paraprofessional
Various City Clerical Staff

Erika Nunes
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